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Agenda March 2, 2016

Central Park
J=

11:00 AM - 1:00 PM _ Advisory Committee:
1. Schedule
2. Soil boring and geotechnical report
3. Coordination w/ 31 Ave & Park St improvements
4. Design updates & material selections:
A. Water feature
B. Site
C. Site furnishings
D. Buildings — stage and shelter/restrooms
E. Confirm Scope of Work
5. Discussion & approval to continue w/ construction documents

Confirm/set upcoming Advisory Committee Meeting dates
A.  Monday, March 28, 11:00 AM - 1:00 PM 95% CDs & Cost
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O-ROG Agreament Executed

1. Pre-Design (5 weeks)

# Mo, 16

Topographic Suneying

heeting #1 - Project Intiatior

® oy 17

Geotechnical Sail Boring:

2. Schematic Design (5 weets)

Meeting 42 - 5D Revew

3. Design Development (7 weeiks)

Performance & Hstare Subcomimitt

Meeting #E - 50% DD Feviaw
769 DD Documents rom RDG to &-H

5-H DD Ciost Estimating (2 weeks)

Mzeting #4 - 100% DD & Cost Reniew

4. Construction Documents (8 weeks)

Mzeting #6 - 60%6 CD Reviaw

50% CD Documents fram RDG to 5-H

Thitc-Farty CD Cost Estimating (2 weeks)

Meeting #65 - 100% CD' 6 Cost Rewiew

5. Biading (6 wess)
Bid Documerts lssugd--------------omomoon

Bid Cpening

dor. 25

Gty Council Awarct

6. Construction Administration

Pre-Construction heeting

* Ny, 16

* May. 25

On-Site Progress Meeting

Sibstantial Completion

Final Completior === mmme s




Schedule

February 15— April 4

Construction Documents

Central Park

Notes

February 17
February 23
March 1
March 2
March 7
March 18
March 24
March 25
March 28
April 1

April 5

April 6
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Meeting #4 — 100% DD & Cost Estimate Review
Geotechnical Report conmplete

50% CDs from consultants to RDG

Meeting #5 — 50% CD Review

CDs from RDG to S—H for cost estimating

Final cost estimate from S—H to RDG

5% CD Drawings & Specifications from consultants o RDG
CD Quality Control Review Set issued — RDG Internal
Meeting #6 — 95% CD & Cost Estimate FINAL Review

CD Quality Control Review Comments issued — all disciplines
FIMAL CD Drawings & Specifications from consultants to RDG
Fimal Bd Documents transmitted to printer

Advisory Committee
Terracon Consultanis
PDFs to RDG by 12:00 P
Advisory Committee
March 7—-17 estimating

PDF's to RDG by 12:00 P
March 25-April 1QC review
Advisory Committee

PDF's to RDG hy 12:00 PM



Schedule

Central Park
April 7-April 28 Bidding & Award Notes
April 7 Bid Documents avaikble to Contractors
April 19 Pre=Bid Conference City Hall @ 11:00 AM
April 21 Addendum issued (as needed)
April 23 Bids Due/Opening City Hall @ 11:00 AM
April 20—-May 5 Bid tabulation and reviewy
May 6 Written recommendation for Bl Award from RDG to City
May 16 Bid Award City Council @ 7:.00 PM

May 17-June 30, 2017

Construction

Notes

May 25

September 15, 2016
May 31, 2017

June 30, 2017

Pre=Construction Meeting

Interim Completion — irrigation and disturbed areas seeded
Substantial Completion — entire project

Fimal Completion — entire project



Geotechnical exploration/soil borings existing conditions

Central Park
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3rd Avenue and Park Street Improvements future conditions
Central Park
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Existing Trees to be removed by City future conditions

Central Park
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000 50% construction document review
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50% construction document review

Inspirational imagery - site work

Central Park
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Site plan 50% construction document review

Central Park
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Site plan 50% construction document review

Central Park
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Site plan 50% construction document review

Central Park

Jewel of the Prairie




Site plan 50% construction document review

Central Park
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site planting 50% construction document review

Central Park

ﬁf 000

Jewel of the Prairie



site planting 50% construction document review

Central Park

ﬂf 000
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site materials 50% construction document review

Central Park

options for seat walls at planter edge

W 000

Jewel of the Prairie



site materials 50% construction document review

Central Park

options for seat walls at planter edge

Jewel of the Prairie




site materials 50% construction document review

Central Park

see physical samples

ﬁf 000

Jewel of the Prairie



site materials 50% construction document review

Central Park

picnic tables for pavilion

* ADA accessible design

+ 8'table length

* Seasoned F.O.H.C. Douglas fir timbers

* Pressure preservative treated after all
fabrication completed

 Surface mount, for permanent or moveable
applications only

* Options: 10' table length

Jewel of the Prairie



site materials 50% construction document review

Central Park

AL e A




site materials 50% construction document review

Central Park

Grinnell 000

Jewel of the Prairie



skateboard deterrents 50% construction document review

Central Park
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site materials 50% construction document review

Central Park

ﬁf 000

Jewel of the Prairie



park lighting 50% construction document review

Central Park

HOOD: STR-COP
SCREEN: DSOF-CPR
COLOR:BLK

rinnell 000



site materials 50% construction document review

Central Park
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site materials

50% construction document review
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site materials 50% construction document review

Central Park

Jewel of the Prairie




building imagery - shelter 50% construction document review

Central Park
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building imagery - shelter 50% construction document review

Central Park
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building imagery - shelter 50% construction document review

Central Park
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building imagery - shelter 50% construction document review

Central Park
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building imagery - shelter 50% construction document review

Central Park
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building imagery - stage 50% construction document review

Central Park
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building imagery - stage 50% construction document review

Central Park

ﬁ 000
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building imagery - stage 50% construction document review

Central Park

Jewel of the Prairie




building imagery - stage 50% construction document review

Central Park
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building imagery - stage 50% construction document review

Central Park
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2016

Cctober

Movernber | Decetnber

Janwary

Febrauy

July

Bugust

Septermber

Cetoher

Morvernber

Decrmber

Febraury

Bpril

July

O-ROG Agreament Executed
1. Pre-Design (5 weeks)

# Mo, 16

Topographic Suneying

heeting #1 - Project Intiatior

® oy 17

Geotechnical Sail Boring:

2. Schematic Design (5 weets)

Meeting 42 - 5D Revew

3. Design Development (7 weeiks)

+ Dec. 16

Performance & Hstare Subcomimitt

® Jan. 7

Meeting #E - 50% DD Feviaw
769 DD Documents rom RDG to &-H

+ an. 20

an. 28

5-H DD Ciost Estimating (2 weeks)

P Jan.23-Feb. 12
1

Mzeting #4 - 100% DD & Cost Reniew

4. Construction Documents (8 weeks)

» Feb. 17

Mzeting #6 - 60%6 CD Reviaw

* I, 2

50% CD Documents fram RDG to 5-H

* Mer. 7

Thitc-Farty CD Cost Estimating (2 weeks)

-4 » Mar 717

Meeting #65 - 100% CD' 6 Cost Rewiew

5. Biading (6 wess)
Bid Documerts lssugd--------------omomoon

By A [® for. T

Bid Cpening

dor. 25

Gty Council Awarct

6. Construction Administration

* Ny, 16

Pre-Construction heeting

* May. 25

On-Site Progress Meeting

Sibstantial Completion

Final Completior === mmme s

LJun. 30
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Create. Meaning. Together.



